

Outputs/Components and Activities	Sep'04	Oct'04	Nov'04	Dec'04	Jan'05	Feb'05	Mar'05	Apr'05	May'05	Jun'05	Jul'05	Aug'05
<p><u>5. In the context of the actual course production, complete the training of DE course writers/coordinators at all the three campuses in order to prepare them for incorporating the technology into their routine work.</u></p> <p>5.1 Initiate communication with those concerned at campus and non-/off-campus countries for scheduling the training. 5.2 Prepare the schedule, inform all the concerned about it and make the necessary arrangements for implementation. 5.3 Implement training (based around the actual task).</p>												
<p><u>6 Produce and field-test the ten (10) blended learning/asynchronous courses among distance and classroom learners.</u></p> <p>6.1 Prepare content outlines/structures, sequences, slides, etc. 6.2 Complete video inputs (e.g., visuals) and drafts of websites. 6.3 Synchronize various components in various media and produce Master CDs and final websites. 6.4 Identify various stakeholders to collect feedback on the websites and CDs. 6.5 Prepare evaluation instruments, and dispatch through various modes/means to about 100 stakeholders by courier & the Internet and 300 by hand. 6.6 Collect the feedback. 6.7 Incorporate the suggestions (on the basis of the feedback) and finalize the websites and CDs. 6.8 Upload websites to Internet and duplicate the CDs to make them part of the instructional system/course package for 2005/6 academic year.</p>												